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DAY 13

WE MADE IT!



QUANTITIES

• CULVERTS:  210 LF OF 72-INCH CMP

• EXCAVATION:  APPROX. 6,500 CY

• IMPORT:    4,507 TONS

• CDF:   187 CY



AGENCY OUTREACH

• THE TRUST

• EPA

• IDWR

• ARMY CORP

• IDFG

• RESTORATION PARTNERSHIP (VIA IDFG)

• NATIONAL WEATHER SERVICE & USGS

• IDEQ

• KOOTENAI DRAINAGE DISTRICT #1

• LHTAC

• KOOTENAI COUNTY OEM

• STATE OF IDAHO OEM

❖ONE 4-DAY EMAIL CHAIN HAS 45 EMAILS 

AND 26 PEOPLE FROM 8 AGENCIES



WHO HELPED – THANK YOU!

• TERRY HARWOOD

• KOOTENAI DRAINAGE DISTRICT #1

• DG&S AND BASIN RESOURCES

• TRUE NORTH STEEL

• MINE FAB (ROLLED PLATE)

• JUB & STRATA (RESEARCH AND TESTING FOR 

LEVEE MATERIALS)

• LHTAC (FUNDING)

• ITD (PUMPS, EMERGENCY DECLARATIONS, 

TECHNICAL EXPERTISE)

• KOOTENAI COUNTY OEM (FUNDING AND 

NETWORK)

• STATE OEM (FUNDING AND NETWORK)

• ARMY CORP EMERGENCY RESPONSE STAFF 

(TECHNICAL EXPERTISE, EXPERIENCE)

• NATIONAL WEATHER SERVICE



LESSONS LEARNED
• KEEP A DAILY JOURNAL (NOT A NOTEPAD ON A CLIPBOARD)

• NETWORK AND RELATIONSHIPS MATTER

• AGENCIES – WILLING TO GIVE US GRACE

• ITD – KNEW WE MEANT IT WHEN WE SAID WE NEEDED HELP

• TRUE NORTH – MADE AND DELIVERED CULVERTS IN FOUR DAYS

• DG&S – WENT TO WORK ON A HANDSHAKE

• ASK FOR HELP OF ANY KIND, EVEN IF YOU THINK IT’S A NON-STARTER (EPA ASKED NWS TO PROVIDE RIVER 

AND CREEK FORECASTS)

• KNOW THE CONSTRAINTS AND ABILITIES OF YOUR “NORMAL” PROCEDURES AND TEAM

• IN HOUSE CREWS

• EVERYONE HAS SIDEBOARDS. YOUR EMERGENCY IS NOT THEIR EMERGENCY.

• ENGAGE WITH COUNTY EMERGENCY SERVICES AS SOON AS POSSIBLE.  IF YOU ARE AN AGENCY, PUT THEIR 

CONTACT INFO IN YOUR PHONE NOW.



THOUGHTS FOR A PROFESSIONAL ENGINEER

• NO LEVEE EXPERIENCE = NO WORK?

• BALANCE OBLIGATION TO PROTECT PUBLIC HEALTH AND SAFETY WITH NO TIME FOR 

INVESTIGATIONS AND DESIGN. TWO HATS.

• CONSULTANTS HAVE CONSTRAINTS (LIABILITY, INSURANCE, LEGAL REVIEW, ETC.)

• OTHER AGENCIES CAN ASSIST



AHDKC STANDARDS UPDATE
PUBLIC OUTREACH

PART 1 SURVEY PART 2 SURVEY
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